
 

 
The Corporation of the Township of Zorra 

P.O. Box 306, Ingersoll, Ontario N5C 3K5 
Tel. (519) 485-2490 • Toll Free 1-888-699-3868 • Fax (519) 485-2520 • E-mail: admin@zorra.ca 

 
Submitted by: Alycia Wettlaufer, Legislative Coordinator/Deputy 
Clerk 

Report No: 2022-216 

Council Meeting Date: Regular Council - 21 Dec 2022  

Subject: Embro Dam Review File: Environmental Planning 
 
RECOMMENDATION: 

For Council's information.  
 
BACKGROUND & COMMENTS: 

The purpose of this report is to provide Council with background information regarding the Embro 
Dam project, and the actions that the Township has taken in response to the project.   
  
Background 
In 2007/2008, concerns over the Embro Dam were raised through engineering assessments. 
Specifically, there were significant concerns related to the structural integrity and hydraulic capacity of 
the Dam.  
  
In 2012, a special meeting was called for the purpose of considering a report from the UTRCA 
regarding the Harrington and Embro dams. Several Zorra residents attended the meeting and spoke 
in favour of keeping both dams. Council passed the following resolution in response:  
  

Resolution 38-02-12 
  
Moved by: Gord MacKay  
Seconded by: Jim Verwer 
  
THAT the Upper Thames River Conservation Authority be requested to submit an application to 
the Water & Erosion Control Infrastructure program for funding to carry out an Environmental 
Assessment on Harrington Dam and Embro Dam. 
Disposition: Carried 

In 2015, the Upper Thames River Conservation Authority (UTRCA), in conjunction with the Township, 
retained Ecosystem Recovery to prepare a Class Environmental Assessment (EA) for the Embro 
Dam and Harrington Dam. From 2015-2017, there were a few delegations made, both by the UTRCA 
and Zorra residents, regarding the Embro Dam. There were several residents, as well as the 
Harrington and Area Community Association, which spoke in favour of keeping both dams and 
highlighted the historical/cultural importance of such.  
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Moreover, in June 2017, Ecosystem Recovery filed the draft Class EA, and UTRCA presented the 
findings to Council. Council passed the following resolution in response:  
  
Resolution 32-06-17 
  
Moved by: Marcus Ryan  
Seconded by: Doug Matheson 
  
WHEREAS the Upper Thames River Conservation Authority in conjunction with Zorra  Township 
retained Ecosystem Recovery to prepare a Class Environmental Assessment for Harrington Dam and 
Embro Dam;  
  
AND WHEREAS in June 2017, Exosystem Recovery filed a Draft Class Environmental Assessment 
for Harrington Dam and Embro Dam;  
  
 NOW THEREFORE BE IT RESOLVED that Council direct Township staff to report back to Council at 
the July 25, 2017 Council meeting on the capital costs, maintenance costs, potential fines and 
funding opportunities and potential economic impact for each of the three options of: 
  

1. Do nothing  
2. Replacement of dams 
3. Identified preferred alternatives 

Disposition: Carried 
Township staff then prepared Report 2017-110 Harrington Dam & Embro Dam Environmental 
Assessments (see attachment A).  
  
Additionally, Township staff also prepared a presentation regarding the financial analysis for the 
Harrington and Embro Dam (see attachment B). Council passed the following resolution in response 
to the presentation;  
  

Resolution 06-09-17  
  
Moved by: Marcus Ryan 
Seconded by: Doug Matheson 
  
THAT the Embro and Harrington Dam process be deferred for one month;  
  
AND THAT Council request information regarding the requirement for a Cultural Heritage 
Resource Assessment and a liaison committee from UTRCA. 
Disposition: Carried 
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In 2019, the UTRCA staff indicated that there was still an outstanding heritage assessment which 
needed to be completed prior to moving forward with the EA.  
  
In November, 2022 UTRCA contacted Township Staff requesting a delegation with Council regarding 
the current status of this project (see item 7a on the agenda).  
 
FINANCIAL IMPLICATIONS: 

N/A 
 
ATTACHMENTS: 

Attachment A - Report 2017-110 Harrington Dam and Embro Dam EA 
Attachment B - Embro and Harrington Dam Financial Analysis 2017 
 
 
Approved By: Status: 
Don MacLeod, Chief Administrative Officer Approved - 14 Dec 2022 
Karen Martin, Director of Corporate Services Approved - 15 Dec 2022 
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MEMO

Corporation of the Township of Zorra 
P.O. Box 306, Ingersoll, Ontario N5C 3K5 

Tel. (519) 485-2490  Toll Free 1-888-699-3868  Fax (519) 485-2520  E-mail: zorra@zorra.on.ca 

To: Mayor & Members of Council  Date: July 21, 2017 

From: Don MacLeod, Chief Administrative Officer Number: 2017-110 

Subject: Harrington Dam & Embro Dam Environmental 
Assessments  

File: 

Council Meeting Date: July 25, 2017 Agenda Item: 7(e) 

RECOMMENDATION: 

For Council’s consideration. 

BACKGROUND: 

At the June 20, 2017, Council meeting, the following resolution was passed: 

“WHEREAS the Upper Thames River Conservation Authority in 
conjunction with Zorra Township retained Ecosystem Recovery to 
prepare a Class Environmental Assessment for Harrington Dam and 
Embro Dam; 

AND WHEREAS in June 2017, Ecosystem Recovery filed a Draft 
Class Environmental Assessment for Harrington Dam and Embro 
Dam; 

NOW THEREFORE BE IT RESOLVED that Council direct Township 
Staff to report back to Council at the July 25, 2017 Council meeting 
on the Capital costs, operating costs, maintenance costs, potential 
fines and funding opportunities and potential economic impact for 
each of the three options of: 

1) Do nothing
2) Replacement of dams
3) Identified preferred Alternatives.”

This report reviews and summarizes data from the respective Class Environmental 
Assessment draft reports.   

Embro 

The following table summarizes three alternatives for Embro Dam; do nothing, 
replacement of dam and identified preferred alternative. 

E20/Dams
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Alternative 
Initial Costs  
(1 -5 Years) 

Operation and 
Maintenance Costs 

Do Nothing $3,000 - $15,000 $1,500 - $5,000 

Dam Repair $150,000 - $200,000 $1,500 – $20,000 

Preferred Alternative $250,000 - $320,000 $1,500 - $3,000 
 
Harrington 

The following table summarizes three alternatives for Harrington Dam; do nothing, 
replacement of dam and identified preferred alternative. 
 

Alternative 
Initial Costs  
(1 -5 Years) 

Operation and 
Maintenance Costs 

Do Nothing $20,000 - $500,000 $5,000 - $20,000 
Dam Replacement 
(downstream location) 

$1,200,000 - $1,600,000 $5,000 - $35,000 

Dam Replacement 
(current location) 

$1,800,000 - $2,100,000 $5,000 - $35,000 

Preferred Alternative $800,000 - $1,000,000 $1,500 - $5,000 
 
Funding Opportunities 

Upper Thames River Conservation Authority have provided following information on 
funding sources which they have been successful in receiving funding for these types of 
projects: 
 
Dam Removal 

o Environmental Damages Fund  
 Funded by Environment Canada 
 100% costs covered on approved projects  
 

o Fisheries and Oceans Recreational Fisheries Community Partnership Fund 
 50% project costs covered on approved projects 

 
o UTRCA has also partnered with EcoAction in the past  

 Up to $100,000  
 Requires matching cash/in-kind contributions 
 Would fund dam removal/decommissioning or bypass and naturalization (not 

repair/replacement) 
 
o Great Lakes Guardian Community fund 

 Through MOECC 
 Provided 25,000 for dam decommissioning project 
 Had to find matching funding 
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o WECI (MNRF Water and Erosion Control Infrastructure)  
 adds an additional 5 points out of 80 to the project score for removal projects  

 
o Local and environmental foundations are options depending on the project 

 
o Potential for application to multiple funding sources 

 
Dam Replacement 

o WECI (MNRF Water and Erosion Control Infrastructure Funding) 
 New structure construction is not eligible under WECI 
 Repairs are eligible for 50% funding but must compete with higher priority 

structures 
 Must have local share secured prior to application 
 Must be completed in one year (by Mar 31) or reapply for the following year 

and risk not getting funding info that part of the project 
 
Potential Fines 
Internet searches did not yield any results where municipalities and/or Conservation 
Authorities were fined for dam failures.  It was therefore not reasonable to include any of 
these potential fines in any analysis.  The Authority is responsible for maintenance and 
operations while the Township contributes 100% of the costs.  Should a failure occur, 
UTRCA would be responsible for cleanup and restoration.  However, the Authority 
would pass on these costs to the Township as the benefitting municipality. 
 
Economic Impact 

This too was difficult to assess as the preferred alternatives will offer similar activities to 
those that are currently occurring.  The preferred option would allow water flow to the 
mill and could be incorporated as part of the living museum.  The only potential loss 
may be the annual Harrington fishing derby if the proposed off-line pond is not of 
sufficient size or capacity to host the derby.  It should be noted that MNRF did not issue 
a stocking permit for the derby in 2017 and it is unlikely that future permits will be 
issued. 

COMMENTS:  

Do Nothing Alternative 

With any Environmental Assessment one of the alternatives that is reviewed is the “do 
nothing alternative”.  In this instance, the Environmental Assessments have identified 
structural deficiencies with both structures.  These deficiencies were also noted in two 
previous assessments (Acres 2007 and Naylor 2008). 
 
Based on discussions with UTRCA staff, it was suggested this alternative would not be 
recommended to the Board of Directors due to the know deficiencies and the risk of 
failure. The EA scored this option lowest in the preferred option ranking.  
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As noted above, the Authority is responsible for maintenance and operations while the 
Township contributes 100% of the costs.  Should a failure occur, UTRCA would pass on 
these costs to the Township as the benefitting municipality.   

Dam Repair/Replacement 

The Township’s potential costs differ between repair and replacement.  Under a 
replacement scenario, there would not be any funding available and full costs would be 
borne by the municipality.  The costs outlined in the EA and noted above would be at 
full cost to the Township and would range between $1,800,000 and $2,100,000 for 
Harrington.  Replacement of the structure was not identified as an option for Embro. 
With respect to repairs to the structures, this is eligible for 50% funding but must 
compete with higher priority structures.  A list of approved WECI projects for the past 
three years is attached and provides a sample of the types of projects the Township 
would be in competition with for future funding.  Repair was only identified for Embro 
and not for Harrington.  

Preferred Alternatives 

As noted by UTRCA staff, removal of dams offers the greatest potential for funding 
assistance.  Given the various sources available, it is likely that the preferred options 
would be funded between 60% - 70%.  This would mean the Township’s estimated 
costs for the preferred option would be as follows: 

Township’s Estimated Costs 

Harrington Embro 

Funding % 
Low Estimate 

$800,000 
High Estimate 

$1,000,000 
Low Estimate 

$250,000 
High Estimate 

$320,000 

60% $320,000 $400,000 $100,000 $128,000

70% $240,000 $300,000 $75,000 $96,000

FINANCIAL IMPLICATIONS 

To be determined. 

LINK TO STRATEGIC PLAN

N/A 

ATTACHMENTS 

a. WECI Approved Projects 2015/16, 2016/17 and 2017/18
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2015-16 WECI Project Ranking List
ProjectID CA ProjectName Est Total *Est Provincial TotalScore

Safety *Note the estimated Provincial $ to be refined

R.15.008 Ganaraska Region Conservation Authority Safety Signage $3,200.00 $1,600.00 85

R.15.041 Grand River Conservation Authority Woolwich Dam - Downstream Wingwall Safety Railings $6,000.00 $3,000.00 140

R.15.060 Grand River Conservation Authority Laurel Creek Dam - Railing installation $10,000.00 $5,000.00 140

R.15.062 Grand River Conservation Authority Luther Dam - Dam Gate House - Stairway and Operations Platform $25,000.00 $12,500.00 120

R.15.076 Grand River Conservation Authority Caledonia Dam -  Railing replacement $40,000.00 $20,000.00 100

R.15.080 Grand River Conservation Authority Wellington Street Dam - Railing Replacement $14,000.00 $7,000.00 65

R.15.087 Grand River Conservation Authority Drimmie Dam - Safety Railings $10,000.00 $5,000.00 95

R.15.088 Grand River Conservation Authority Parkhill Dam - Railings $14,000.00 $7,000.00 55

R.15.063 Grey Sauble Conservation Authority Inglis Falls Dam - Safety Railing and Retaining Wall Removal $20,000.00 $10,000.00 15

R.15.056 Long Point Region Conservation Authority Hay Creek Dam - Fence Upgrade & Replacement $15,000.00 $7,500.00 80

R.15.057 Long Point Region Conservation Authority Various Structure - Signage $10,000.00 $5,000.00 130

R.15.064 South Nation Conservation Plantagenet Weir – New Boom and Anchor $15,000.00 $7,500.00 85

R.15.093 South Nation Conservation Crysler Dam – New Boom $7,000.00 $3,500.00 110

$189,200.00 $94,600.00

Repairs

R.15.042 Grand River Conservation Authority Multiple Dams -TSSA electrical compliance modifications $50,000.00 $25,000.00 170

R.15.046 Grand River Conservation Authority Laurel Creek Dam - Replace Rotork Gate Operators $35,000.00 $17,500.00 160

R.15.067 Grand River Conservation Authority Shand Dam - Implement Gain Heaters $200,000.00 $100,000.00 160

R.15.011 Quinte Conservation Third Depot Lake Dam - Approvals for embankment upgrade $20,000.00 $10,000.00 160

R.15.077 Upper Thames River Conservation Authority London Earth Dykes Hazard Trees Removal $15,000.00 $7,500.00 160

R.15.022 Upper Thames River Conservation Authority Fanshawe Dam Transformer Station and Standby Gen Replacement $675,000.00 $337,500.00 160

R.15.035 Grand River Conservation Authority Brantford Dyke - Concrete Slabs Repair $150,000.00 $75,000.00 155

R.15.037 Grand River Conservation Authority Bridgeport Dyke - DSR implmentation - Vegetation Removal $30,000.00 $15,000.00 150

R.15.045 Grand River Conservation Authority Guelph Dam - Inspect and maintain gate $20,000.00 $10,000.00 150

R.15.066 Grand River Conservation Authority Shand Dam - Valve Chamber Ladder replacement. $12,000.00 $6,000.00 150

R.15.068 Grand River Conservation Authority Woolwich Dam - Crest Sealing Roadway Cracks $50,000.00 $25,000.00 150

R.15.089 Grand River Conservation Authority Multiple Dams - Lighting Fixture Upgrades $34,000.00 $17,000.00 150

R.15.053 Raisin Region Conservation Authority Fly Creek SCADA System Upgrade $39,300.00 $19,650.00 150

R.15.018 Upper Thames River Conservation Authority Wildwood Dam Gantry Crane Painting $50,000.00 $25,000.00 150

R.15.023 Upper Thames River Conservation Authority Fanshawe Dam Structure Painting Ph3 $470,000.00 $235,000.00 150

R.15.024 Upper Thames River Conservation Authority Fanshawe Dam Gate Roller Refurbishment Ph 2 $140,000.00 $70,000.00 150

R.15.101 Conservation Halton Kelso Dam, data logger $10,000.00 $5,000.00 145

R.15.025 Credit Valley Conservation Island Lake South Dam Riser Structure Modification $40,000.00 $20,000.00 145

R.15.090 Essex Region Conservation Authority Belle River Flood Control - River Shorewall Repair $170,000.00 $85,000.00 145

R.15.036 Grand River Conservation Authority Brantford Dyke - Vegetation Removal DSR Implementation $50,000.00 $25,000.00 145

R.15.039 Grand River Conservation Authority Cambridge Dyke - Floodwall Repair Completion $10,000.00 $5,000.00 145

R.15.081 South Nation Conservation Crysler Dyke Tree Removal $25,000.00 $12,500.00 145

R.15.019 Toronto and Region Conservation Authority G. Ross Lord Dam Low Level Gate Back-up System $25,000.00 $12,500.00 145

R.15.029 Grand River Conservation Authority Woolwich Dam - Control Panel Electrical Equipment Replacement $10,000.00 $5,000.00 140

R.15.044 Grand River Conservation Authority Conestogo Dam - Roadway repaving and shoulder stabilization $30,000.00 $15,000.00 140

R.15.059 Grand River Conservation Authority Laurel Creek Dam - Rip Rap Placement $10,000.00 $5,000.00 140

R.15.097 Hamilton Conservation Authority Christie Lake Dam Concrete Surface Repairs and Drainage Repairs $40,000.00 $20,000.00 140

R.15.099 Hamilton Conservation Authority Christie Lake Dam Low Flow Valve Repairs / Servicing $10,000.00 $5,000.00 140

R.15.010 Quinte Conservation Colebrook Dam - Concrete Repairs $400,000.00 $200,000.00 140

R.15.096 Conservation Halton Milton Channel Slabs Replacement $366,700.00 $183,350.00 135

R.15.098 Conservation Halton Hager-Rambo Channel Slabs Replacement $265,400.00 $132,700.00 135

R.15.100 Conservation Halton Mountsberg Dam, data logger $10,000.00 $5,000.00 135

R.15.061 Grand River Conservation Authority Luther Dam - Boil area drain installation $25,000.00 $12,500.00 130

R.15.058 Kettle Creek Conservation Authority Union Dam Erosion Repair, Vegetation Removal and Low Flow Valve Inspection $21,350.00 $10,675.00 130

R.15.017 Niagara Peninsula Conservation Authority Binbrook Dam Control Building Repairs $50,000.00 $25,000.00 130

R.15.092 South Nation Conservation Crysler Dam Removal of Logs, Cleaning and Inspection of the Bays $40,000.00 $20,000.00 130

R.15.004 North Bay-Mattawa Conservation Authority Chippewa Creek Erosion Control Works Repair and Remediation - Phase I $40,000.00 $20,000.00 125

R.15.026 Credit Valley Conservation Island Lake South Dam West Embankment Data Loggers $5,000.00 $2,500.00 125

R.15.007 Lakehead Region Conservation Authority Neebing/McIntyre Floodway Dredging - Phase III - Part III - Confluence with Lake Superior $1,000,000.00 $500,000.00 125

R.15.013 Quinte Conservation Belleville Ice Control Dams - Booms replacement $250,000.00 $125,000.00 125

R.15.040 Grand River Conservation Authority Drayton Dyke and Channel Restoration $200,000.00 $100,000.00 120

R.15.048 Raisin Region Conservation Authority Loch Garry Remote Sensor Relocation and Upgrade $16,750.00 $8,375.00 120

R.15.065 Essex Region Conservation Authority Central Avenue Flood Control - Downstream Channel Improvements through Lafarge Site $105,000.00 $52,500.00 115

R.15.083 Essex Region Conservation Authority Grand Marais Drain Flood Control Channel Improvements - South Cameron to EC Row Off-ramp$875,000.00 $437,500.00 115

R.15.086 Essex Region Conservation Authority Grand Marais Drain Flood Control Channel Improvements - Turner Road to Byng Road $395,000.00 $197,500.00 115

R.15.078 South Nation Conservation Chesterville Dam - Purchase Stop Logs $15,500.00 $7,750.00 115

R.15.052 St. Clair Region Conservation Authority Mckeough floodway Berm / Culvert repair $200,000.00 $100,000.00 115

R.15.054 St. Clair Region Conservation Authority ARDA - Hazard Tree Removal $24,000.00 $12,000.00 115

R.15.070 Toronto and Region Conservation Authority Denison Major Erosion Control Maintenance (HR15) $500,000.00 $250,000.00 110

R.15.084 Toronto and Region Conservation Authority 1025 Scarlett Road Major Erosion Control Maintenance Project $500,000.00 $250,000.00 110

R.15.028 Upper Thames River Conservation Authority Mitchell Dam Gains Concrete Repair $160,000.00 $80,000.00 110

$7,885,000.00 $3,942,500.00

R.15.055 Grey Sauble Conservation Authority Owen Sound Mill Dam Repair $280,000.00 $140,000.00 105

R.15.030 Grey Sauble Conservation Authority Haines Dam Decommissioning Study $280,000.00 $140,000.00 105

R.15.094 Kettle Creek Conservation Authority Southwold Retaining Wall Gabion Wall Repair $185,000.00 $92,500.00 105

R.15.012 Quinte Conservation Harry Smith Dam repairs Phase 2 $30,000.00 $15,000.00 105

R.15.006 Ausable Bayfield Conservation Authority Armstrong West Repair $60,000.00 $30,000.00 100
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R.15.031 Ausable Bayfield Conservation Authority Ausable River Cut Dredge- Phase 1 $250,000.00 $125,000.00 100

R.15.075 Grand River Conservation Authority Caledonia dam - Stop Log replacement $75,000.00 $37,500.00 100

R.15.072 Grand River Conservation Authority Baden Dam - Embankment Repair $50,000.00 $25,000.00 95

R.15.073 Grand River Conservation Authority Baden Dam - Replace Wooden gates $20,000.00 $10,000.00 95

R.15.034 Saugeen Valley Conservation Authority Walkerton Dyke - Tree Removal $50,000.00 $25,000.00 95

R.15.091 South Nation Conservation Paint Log Lifter $40,000.00 $20,000.00 95

R.15.079 Grand River Conservation Authority St.Jacobs Dam - Embankment erosion and concrete repair $40,000.00 $20,000.00 90

S.15.046 Rideau Valley Conservation Authority Haggart Island Dams decommissioning/rocky ramp $20,000.00 $10,000.00 90

R.15.049 St. Clair Region Conservation Authority Sarnia Shoreline Protection Repair- Phase 1 $600,000.00 $300,000.00 90

R.15.108 Mattagami Region Conservation Authority Town Creek Major Maintenance Culvert and Channel Dredging - Vimy to Waterloo $49,000.00 $24,500.00 85

R.15.082 Grand River Conservation Authority Wellesley Dam - spillway crest concrete repair $25,000.00 $12,500.00 80

R.15.014 Quinte Conservation Demorestville Dam $20,000.00 $10,000.00 80

R.15.016 Quinte Conservation Whitney Dam - embankment design $25,000.00 $12,500.00 75

R.15.038 Toronto and Region Conservation Authority Sheppard Channel Maintenance $350,000.00 $175,000.00 75

R.15.021 Upper Thames River Conservation Authority John St Weir Stop Log Fabrication $95,000.00 $47,500.00 75

R.15.047 Crowe Valley Conservation Authority Wollaston Dam Rock Anchors $83,000.00 $41,500.00 70

R.15.009 Cataraqui Region Conservation Authority Marsh Bridge Dam - Rip Rap Repair/Extension $20,000.00 $10,000.00 65

R.15.020 Saugeen Valley Conservation Authority Lockerby Dam - Elderslie Twp Decommissioning $129,000.00 $64,500.00 60

R.15.032 Saugeen Valley Conservation Authority Riggins Repair - Kincardine - Penetangore $40,000.00 $20,000.00 60

R.15.051 St. Clair Region Conservation Authority LCHP - Outfall Erosion Control $30,000.00 $15,000.00 60

R.15.074 Grand River Conservation Authority Bissel Dam - Sluice plate inspection and maintenance $8,000.00 $4,000.00 55

R.15.015 Quinte Conservation Roblin lake dam sediment removal $7,500.00 $3,750.00 55

R.15.005 Rideau Valley Conservation Authority Motts Mills Dam Rehabilitation - Phase 2: Construction $40,000.00 $20,000.00 55

R.15.050 St. Clair Region Conservation Authority Esli Dodge Repair Project $15,000.00 $7,500.00 55

R.15.027 Credit Valley Conservation Spring Pond Outlet Structure Decomission $15,000.00 $7,500.00 50

Studies

S.15.037 Grand River Conservation Authority Shand Dam - discharge tube engineering inspection $5,000.00 $2,500.00 120

S.15.041 Grand River Conservation Authority Shand and Guelph Dam - OMS procedures $27,000.00 $13,500.00 120

S.15.029 Grand River Conservation Authority Conestogo Dam - emergency spillway Study $30,000.00 $15,000.00 110

S.15.030 Grand River Conservation Authority Laurel Creek DSR Phase 1 - HPC $100,000.00 $50,000.00 110

S.15.047 Grand River Conservation Authority Woolwich Dam - Radial Gates Inpsection and Maintenance Solution $26,000.00 $13,000.00 100

S.15.010 Upper Thames River Conservation Authority Wildwood Dam OMS Manual $12,000.00 $6,000.00 100

S.15.017 Upper Thames River Conservation Authority Fanshawe Dam Reservoir Storage Pt 3 $5,000.00 $2,500.00 100

S.15.018 Credit Valley Conservation Island Lake North and South Dam DSR Update $85,000.00 $42,500.00 95

S.15.025 Grand River Conservation Authority Brantford Dyke - Landfill Area Dyke Slope Repair Study $20,000.00 $10,000.00 95

S.15.045 Grand River Conservation Authority Brantford Dyke - Slab area fluvial investigation $40,000.00 $20,000.00 95

S.15.013 Upper Thames River Conservation Authority Pittock Dam Control Hut Replacement Design Pt2 $20,000.00 $10,000.00 95

S.15.026 Grand River Conservation Authority Bridgeport Dyke - DSR update - Seepage and Stability Remediation Study $25,000.00 $12,500.00 90

S.15.054 Hamilton Conservation Authority Christie Lake Dam Low Flow Valve Inspection $5,000.00 $2,500.00 90

S.15.011 Upper Thames River Conservation Authority West London Dyke MRP EA Approach 2 Update Pt2 $20,000.00 $10,000.00 90

S.15.015 Upper Thames River Conservation Authority West London Dyke Ph3-9 Concept Plan,Ph3 Design Pt 2 $350,000.00 $175,000.00 90

SR.15.103 Conservation Halton Mountsberg Dam, gate inspection $8,000.00 $4,000.00 85

SR.15.104 Conservation Halton Kelso Dam valves inspection $8,000.00 $4,000.00 85

SR.15.105 Conservation Halton Hilton Falls Dam, valves inspection $8,000.00 $4,000.00 85

S.15.050 Conservation Halton Hilton Falls Dam, Public Safety Assessment $10,000.00 $5,000.00 85

S.15.052 Conservation Halton Mountsberg Dam, Public Safety Assessment $10,000.00 $5,000.00 85

S.15.053 Conservation Halton Kelso Dam, Public Safety Assessment $10,000.00 $5,000.00 85

S.15.028 Grand River Conservation Authority Cambridge Dyke - Dyke Safety Review - Channel inspection and hydraulics $30,000.00 $15,000.00 85

S.15.012 Toronto and Region Conservation Authority Stouffville Dam Deficiency Repair Design Phase I $150,000.00 $75,000.00 85

S.15.035 Toronto and Region Conservation Authority Claireville Dam Safety Review $120,000.00 $60,000.00 85

SR.15.106 Conservation Halton Scotch Block Dam, valves inspection $3,500.00 $1,750.00 75

S.15.051 Conservation Halton Scotch Block Dam, Public Safety Assessment $10,000.00 $5,000.00 75

S.15.002 Ausable Bayfield Conservation Authority Dam Safety Review - Parkhill Dam Phase 1 $40,000.00 $20,000.00 70

S.15.039 Long Point Region Conservation Authority Vittoria Dam – Dam Safety Review – Phase 2 $20,000.00 $10,000.00 70

S.15.034 Toronto and Region Conservation Authority Milne Dam Safety Review $80,000.00 $40,000.00 70

S.15.014 Upper Thames River Conservation Authority London Earth Dykes Preliminary Engineering Pt 2 $245,000.00 $122,500.00 70

S.15.055 Conservation Halton Morrison Wedgewood Channel, topographic survey $10,000.00 $5,000.00 65

S.15.031 Crowe Valley Conservation Authority Allan's Mills Safety Assessment $6,780.00 $3,390.00 65

S.15.005 Ganaraska Region Conservation Authority Phase 1 - Dam Safety Reviews $10,000.00 $5,000.00 65

S.15.049 Otonabee Region Conservation Authority Millbrook Dam Class Environmental Assessment Revision $5,317.44 $2,658.72 65

S.15.044 St. Clair Region Conservation Authority McKeough slope Stability investigation $15,000.00 $7,500.00 65

S.15.042 Crowe Valley Conservation Authority Belmont Dam Safety Assessment $16,000.00 $8,000.00 60

S.15.036 Long Point Region Conservation Authority Backus Mill Dam - Bridge Inspection $8,000.00 $4,000.00 60

S.15.038 Long Point Region Conservation Authority Hay Creek Dam - Hydraulic Impact Assessment $10,000.00 $5,000.00 60

S.15.040 Long Point Region Conservation Authority Teeterville Dam - Stability and Condition Assessment $60,000.00 $30,000.00 60

S.15.043 St. Clair Region Conservation Authority Wallaceburg retaining wall inspection $25,000.00 $12,500.00 60

S.15.048 Mississippi Valley Conservation Shabomeka Lake Dam Geotechnical Assessment $30,000.00 $15,000.00 55

S.15.003 Ausable Bayfield Conservation Authority Dam Safety Review - Morrison Dam Phase 1 $20,000.00 $10,000.00 50

S.15.024 Lake Simcoe Region Conservation Authority Fairy Lake Dam - Newmarket - Dam Stability Review and Detailed Design $50,000.00 $25,000.00 45

SR.15.033 Mississippi Valley Conservation *Bennett Lake Dam and Kashwakamak Lake Dam Structural Assessment $55,000.00 $27,500.00 45

$1,843,597.44 $921,798.72

S.15.016 Upper Thames River Conservation Authority Harrington Dam EA Pt2 $90,000.00 $45,000.00 45

S.15.032 Crowe Valley Conservation Authority Oak Lake Safety Assessment $5,650.00 $2,825.00 40

S.15.021 Upper Thames River Conservation Authority Ingersoll Channel Capacity Survey & Review $40,000.00 $20,000.00 35
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S.15.006 Cataraqui Region Conservation Authority Potters Dam - Replacement Design Study $30,000.00 $15,000.00 30

S.15.009 Credit Valley Conservation Belfountain Dam and Headpond Class EA $197,000.00 $98,500.00 25

S.15.057 Nickel District Conservation Authority Lakel Laurentian Dam DSI Report and Survey $25,000.00 $12,500.00 25

S.15.004 Grand River Conservation Authority Wellesley Dam - Embankment repair design $25,000.00 $12,500.00 20

S.15.020 South Nation Conservation Russell Weir Safety Assessment $25,000.00 $12,500.00 20

S.15.008 Credit Valley Conservation Muskrat Pond Dam - Decommissioning Design $54,000.00 $27,000.00 10

S.15.027 Crowe Valley Conservation Authority Wollaston Dam Safety Assessment $21,000.00 $10,500.00 10

S.15.022 Upper Thames River Conservation Authority Embro Dam EA $70,000.00 $35,000.00 10

S.15.033 Crowe Valley Conservation Authority Crowe Bridge Safety Assessment $6,780.00 $3,390.00 5

*Note the estimated Provincial costs to be refined further through discussions between MNRF and  CA

Repairs $3,942,500.00

Safety $94,600.00

Studies $921,798.72

Total $4,958,898.72

$41,101.28
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2016-2017 WECI Project Listing

ID CA Project Name Total Est Prov Share Score

SAFETY

R.16.020 Ausable Bayfield Conservation AuthorityMorrison Dam Guard Rail Replacement $44,500.00 $22,250.00

R.16.077 Cataraqui Region Conservation AuthoritySafety Buoy Replacements $5,000.00 $2,500.00

R.16.090 Conservation Halton Milton Channel (at WI Dick School) fence installation $20,000.00 $10,000.00

R.16.067 Credit Valley ConservationMonora Dam Outlet Grate $15,000.00 $7,500.00

R.16.054 Grand River Conservation AuthoritySafety Railings - Wellington and Drimmie Dams $25,000.00 $12,500.00

R.16.050 Grand River Conservation AuthorityShades Mill Dam - Spillway Fencing Replacement $45,000.00 $22,500.00

R.16.016 Grand River Conservation AuthorityNew Dundee Dam - Hoist Covers $45,000.00 $22,500.00

S.16.040 Hamilton Conservation AuthorityValens Dam Safety Measures $1,500.00 $750.00

S.16.039 Hamilton Conservation AuthorityChristie Lake Dam Safety Measures $16,000.00 $8,000.00

R.16.042 Long Point Region Conservation AuthorityVittoria Dam - Platform Cover Repairs $7,500.00 $3,750.00

R.16.041 Long Point Region Conservation AuthorityVittoria Dam - Fall Arrest Anchor Installation $3,000.00 $1,500.00

R.16.039 Long Point Region Conservation AuthorityTeeterville Dam - Operator Harness Point Installation $5,000.00 $2,500.00

R.16.038 Long Point Region Conservation AuthorityTeeterville Dam - Operator Bridge Repairs $15,000.00 $7,500.00

R.16.037 Long Point Region Conservation AuthorityTeeterville Dam - Fencing Repairs $5,000.00 $2,500.00

R.16.035 Long Point Region Conservation AuthorityLehman Dam - Pile Repair $4,000.00 $2,000.00

R.16.015 Long Point Region Conservation AuthorityBackus Mill Dam – Vehicle and Pedestrian Bridge Rehabilitation $15,500.00 $7,750.00

R.16.075 Mississippi Valley ConservationBig Gull Lake Dam and Shabomeka Lake Dam Deck Replacement $19,500.00 $9,750.00

R.16.087 Otonabee Region Conservation AuthorityHope Dam Gain Cover Replacement $11,937.00 $5,968.50

R.16.040 Raisin Region Conservation AuthorityNorth Glengarry Dam Gantry Systems $25,950.00 $12,975.00

R.16.031 Toronto and Region Conservation AuthorityScarlett Road Channel Guardrail Installation $60,000.00 $30,000.00

$389,387.00 $194,693.50

REPAIRS

R.16.048 Grand River Conservation AuthorityConestogo Dam - Trailer Generator $50,000.00 $25,000.00 170

R.16.047 Grand River Conservation AuthorityElectrical transfer switch upgrade $20,000.00 $10,000.00 170

R.16.043 Grand River Conservation AuthorityElectrical Generator and Boiler Code Upgrade - multiple dams $180,000.00 $90,000.00 170

R.16.028 Upper Thames River Conservation AuthorityFanshawe Dam Motor Control Cabinet Replacement $260,000.00 $130,000.00 170

R.16.065 Credit Valley ConservationIsland Lake Dam Wall Stabilization $117,000.00 $58,500.00 165

R.16.034 Grand River Conservation AuthorityBrantford Dyke - Landfill Area Dyke Slope Repair $150,000.00 $75,000.00 165

R.16.078 Quinte Conservation Third Depot Lake Dam Embankment Improvements $400,000.00 $200,000.00 160

R.16.085 Upper Thames River Conservation AuthorityFanshawe Dam Transformer Station and Standby Gen Replacement pt2$180,000.00 $90,000.00 160

R.16.006 Upper Thames River Conservation AuthorityWest London Dyke Ph 3 Reconstruction $3,600,000.00 $1,800,000.00 160

R.16.082 Grand River Conservation AuthorityGuelph Dam - Inspect and maintain gate $15,000.00 $7,500.00 150

R.16.051 Grand River Conservation AuthorityShand Dam - Valve Chamber Ladder replacement. $15,000.00 $7,500.00 150

R.16.045 Grand River Conservation AuthorityBridgeport Dyke - DSR implmentation - Vegetation Removal $50,000.00 $25,000.00 150

R.16.083 Hamilton Conservation AuthorityChristie Lake Dam Surface Corrosion Repairs $16,000.00 $8,000.00 150

R.16.066 Credit Valley ConservationIsland Lake Dam Riser Outlet Improvement $120,000.00 $60,000.00 145

R.16.059 Grand River Conservation AuthorityCambridge Dyke - Block Wall Rehabiliation $50,000.00 $25,000.00 145

R.16.029 Upper Thames River Conservation AuthorityPittock Dam Control Hut  Construction $210,000.00 $105,000.00 145

R.16.027 Upper Thames River Conservation AuthorityWildwood Dam Control Buildings Exterior Rehabilitation $25,000.00 $12,500.00 140

R.16.060 Grand River Conservation AuthorityCambridge Dyke - Pump Room Upgrades $30,000.00 $15,000.00 135

R.16.017 Grand River Conservation AuthorityLuther Dam - Boil area drain installation $25,000.00 $12,500.00 130

R.16.091 Conservation Halton Hilton Falls Dam, Data Logger Upgrades $10,000.00 $5,000.00 125

R.16.046 Grand River Conservation AuthorityCambridge Dyke - Floodwall completion at 8 Main Street $100,000.00 $50,000.00 125

R.16.055 Otonabee Region Conservation AuthorityHope Dam  Concrete Repair $179,112.00 $89,556.00 125

R.16.068 South Nation ConservationConcrete Repair at Chesterville Dam $40,000.00 $20,000.00 125

S.16.041 Hamilton Conservation AuthorityValens Dam Piezometers Installation $32,000.00 $16,000.00 120

R.16.061 Essex Region Conservation AuthorityGrand Marais Drain Flood Control Channel Improvements - South Cameron to EC Row Off-Ramp - Phase 2$980,000.00 $490,000.00 115

R.16.026 St. Clair Region Conservation AuthorityMcKD-Berm Slope Erosion Control $100,000.00 $50,000.00 115

R.16.072 Toronto and Region Conservation AuthorityMalton Channel Maintenance Project $400,000.00 $200,000.00 115

R.16.018 Upper Thames River Conservation AuthorityInterim Repairs-Broughdale Dyke, Clarence Nelson Dyke $25,000.00 $12,500.00 110

R.16.073 Toronto and Region Conservation Authority1025 Scarlett Road Major Erosion Control Maintenance Project $231,501.00 $115,750.50 110

$7,610,613.00 $3,805,306.50

R.16.073 Toronto and Region Conservation Authority1025 Scarlett Road Major Erosion Control Maintenance Project $368,499.00 $184,249.50 110

R.16.074 Toronto and Region Conservation AuthorityDenison Major Erosion Control Maintenance (HR15) (Phase 2) $1,134,000.00 $567,000.00 110

R.16.089 Conservation Halton Hager Rambo Channel- triple pond sediment removal $75,000.00 $37,500.00 105

R.16.063 Crowe Valley Conservation AuthorityMarmora Dam Power Gate $12,000.00 $6,000.00 105

R.16.019 Grey Sauble Conservation AuthorityHaines Dam Decomissioning $600,000.00 $300,000.00 105

R.16.033 Kettle Creek Conservation AuthoritySouthwold Retaining Wall Gabion Wall Repair $215,030.00 $107,515.00 105

R.16.086 Nickel District Conservation AuthorityGabion Retaining Wall Rehabilitation $118,982.00 $59,491.00 105

R.16.069 St. Clair Region Conservation AuthorityMcKD - Channel Repairs $30,000.00 $15,000.00 105

R.16.036 Ausable Bayfield Conservation AuthorityAusable River Cut Dredge- Phase 1 $250,000.00 $125,000.00 100

R.16.053 Grand River Conservation AuthorityBaden Dam - Replace Wooden gates $20,000.00 $10,000.00 95

R.16.052 Grand River Conservation AuthorityBaden Dam - Toe Drain Installation $40,000.00 $20,000.00 95

R.16.049 Grand River Conservation AuthorityShades Mill Dam - Roadway crack Sealing $10,000.00 $5,000.00 95

R.16.070 Saugeen Valley Conservation AuthorityWalkerton Dyke - Tree Removal $50,000.00 $25,000.00 95

R.16.032 Toronto and Region Conservation AuthorityAlbion Hills Dam Decommissioning $620,000.00 $310,000.00 95

R.16.058 Grand River Conservation AuthoritySt.Jacobs Dam - Embankment erosion repair $100,000.00 $50,000.00 90

R.16.021 St. Clair Region Conservation AuthoritySarnia Shoreline Protection Repair- Phase 1 $600,000.00 $300,000.00 90

R.16.084 Quinte Conservation Lower Arden Dam Design of Anchoring for Dam Stability $15,000.00 $7,500.00 85

R.16.081 Quinte Conservation Demorestville Dam $20,000.00 $10,000.00 80
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R.16.071 St. Clair Region Conservation AuthorityCourtright Shoreline Rehabilitation $600,000.00 $300,000.00 80

R.16.025 St. Clair Region Conservation AuthorityPetD-Stop Log Replacement $25,000.00 $12,500.00 80

R.16.057 Grand River Conservation AuthorityNew Dundee Dam - Replace Stilling well isolation valve $15,000.00 $7,500.00 75

R.16.080 Quinte Conservation Whitney Dam - embankment design $25,000.00 $12,500.00 75

R.16.064 Crowe Valley Conservation AuthorityWollaston Dam Rock Anchors $82,000.00 $41,000.00 70

R.16.024 St. Clair Region Conservation AuthorityHSD-Stop Log Replacement $25,000.00 $12,500.00 70

R.16.076 Cataraqui Region Conservation AuthorityMarsh Bridge Dam - Rip Rap Repair/Extension $20,000.00 $10,000.00 65

R.16.030 Saugeen Valley Conservation AuthorityRiggins Repair - Kincardine - Penetangore $40,000.00 $20,000.00 60

R.16.079 Quinte Conservation Roblin lake dam sediment removal $7,500.00 $3,750.00 55

R.16.022 St. Clair Region Conservation AuthorityEsli Dodge Repair Project $20,000.00 $10,000.00 55

R.16.023 St. Clair Region Conservation AuthorityLCHP - Outfall Erosion Control $30,000.00 $15,000.00 50

R.16.056 Grand River Conservation AuthorityFloradale Dam - replace sluice $15,000.00 $7,500.00 40

STUDIES

S.16.042 Grand River Conservation AuthorityWECI Database Migration and Major Maintenance $20,000.00 $10,000.00 120

S.16.029 Grand River Conservation AuthorityLaurel Dam DSR Phase 1 and 2 $100,000.00 $50,000.00 110

S.16.028 Grand River Conservation AuthorityConestogo Dam - DSR Recommendations Implementation $135,000.00 $67,500.00 110

S.16.015 Upper Thames River Conservation AuthorityFanshawe Dam Design Painting Phase 4 $10,000.00 $5,000.00 110

S.16.014 Upper Thames River Conservation AuthorityFanshawe Dam OMS Manual $25,000.00 $12,500.00 110

RS.16.088 Conservation Halton Kelso Dam, Class EA/ESR and preliminary design of preferred option $215,000.00 $107,500.00 105

S.16.005 Grand River Conservation AuthorityWoolwich Dam - DSR update $50,000.00 $25,000.00 100

S.16.023 Grand River Conservation AuthorityWoolwich Dam - Radial Gates Rehabilitation Specification $25,000.00 $12,500.00 100

S.16.018 Upper Thames River Conservation AuthorityMultidam MCC Electrical Infrared Testing $15,000.00 $7,500.00 100

S.16.035 Credit Valley ConservationIsland Lake Dam Seepage Study $84,500.00 $42,250.00 95

S.16.025 Grand River Conservation AuthorityBrantford Dyke - Concrete Slabs Repair $60,000.00 $30,000.00 95

S.16.026 Grand River Conservation AuthorityBridgeport Dyke - Seepage and Stability Remediation Study $50,000.00 $25,000.00 90

S.16.021 Long Point Region Conservation AuthorityLehman Dam - Embankment Topographic Survey and Rehabilitation Design$15,000.00 $7,500.00 90

S.16.006 Niagara Peninsula Conservation AuthorityBinbrook Dam Safety Review $50,000.00 $25,000.00 90

S.16.002 Upper Thames River Conservation AuthorityWest London Dyke Ph 3 - 9 Concept Plan, Ph 3 Design Pt 3 $50,000.00 $25,000.00 90

S.16.049 Conservation Halton Scotch Block Dam,risk management guideline and risk assessment $40,000.00 $20,000.00 75

S.16.048 Nickel District Conservation AuthorityNickeldale Dam Geotechnical Assessment $33,002.00 $16,501.00 75

S.16.046 Nickel District Conservation AuthorityMaley Dam AAR Testing $50,000.00 $25,000.00 75

S.16.017 Upper Thames River Conservation AuthoritySt. Marys Flood Wall – Foundation Repairs $15,000.00 $7,500.00 75

S.16.022 Long Point Region Conservation AuthorityVittoria Dam - Environmental Assessment $100,000.00 $50,000.00 70

S.16.043 Quinte Conservation Upper Arden Dam - Dam Classification and Dam Break Analysis $40,000.00 $20,000.00 70

S.16.012 Upper Thames River Conservation AuthorityBroughdale  Dyke EA $80,000.00 $40,000.00 70

S.16.011 Upper Thames River Conservation AuthorityRiverview Dyke EA $80,000.00 $40,000.00 70

S.16.004 Upper Thames River Conservation AuthorityLondon Earth Dykes Preliminary Engineering Pt 3 $60,000.00 $30,000.00 70

S.16.044 Quinte Conservation Lingham Lake Dam - Dam Safety Update and Public Safety Assessment$75,000.00 $37,500.00 65

S.16.009 St. Clair Region Conservation AuthorityMcKD-Dam Safety Review $40,000.00 $20,000.00 65

S.16.024 Long Point Region Conservation AuthorityBackus Mill – Design for Remedial Repairs of Embankment Erosion $20,000.00 $10,000.00 60

S.16.047 Quinte Conservation Belleville Ice Control Dams - HPC Update and Public Safety Assessments$120,000.00 $60,000.00 60

S.16.008 Niagara Peninsula Conservation AuthoritySt. John's Dam Safety Review $30,000.00 $15,000.00 55

S.16.045 Grand River Conservation AuthorityStop Log Replacement Design - Caledonia and Byng Weir 4 $50,000.00 $25,000.00 50

S.16.010 Mississippi Valley ConservationBig Gull Lake Dam Geotechnical Assessment $10,500.00 $5,250.00 45

S.16.037 South Nation ConservationCasselman Weir Dam Safety Assessment and Public Safety Assessment$51,600.00 $25,800.00 45

S.16.019 Upper Thames River Conservation AuthorityOrr Dam Wingwall Stability Monitoring $15,000.00 $7,500.00 45

S.16.030 Grand River Conservation AuthoritySt Jacobs Dam and Millrace DSR $40,000.00 $20,000.00 40

S.16.020 Long Point Region Conservation AuthorityDeer Creek Dam - Embankment Topographic Survey and Rehabilitation Design$15,000.00 $7,500.00 35

S.16.016 Upper Thames River Conservation AuthorityIngersoll Channel Capacity Survey & Review $40,000.00 $20,000.00 35

S.16.036 Credit Valley ConservationBelfoutain Dam and Headpond - CO Class EA - Phase II $90,398.00 $45,199.00 25

$2,000,000.00 $1,000,000.00

S.16.036 Credit Valley ConservationBelfoutain Dam and Headpond - CO Class EA - Phase II $99,602.00 $49,801.00 25

S.16.007 Niagara Peninsula Conservation AuthorityDil's Lake Dam Safety Review $40,000.00 $20,000.00 20

S.16.027 Toronto and Region Conservation AuthorityBlack Creek Dam Safety Review $90,000.00 $45,000.00 20

S.16.034 Crowe Valley Conservation AuthorityWollaston Dam Safety Assessment $21,000.00 $10,500.00 10

S.16.033 Rideau Valley Conservation AuthorityModelling study - Ashton Dam $9,500.00 $4,750.00 10

S.16.032 Rideau Valley Conservation AuthorityModelling study - Hearts Desire Dam $9,500.00 $4,750.00 10

Ineligible Total Estimate Provicial Share

S.16.038 Safety $389,387.00 $194,693.50

S.16.054 Repairs $7,610,613.00 $3,805,306.50

S.16.053 Studies $2,000,000.00 $1,000,000.00

S.16.052 Total $10,000,000.00 $5,000,000.00

S.16.051

S.16.050

R.16.044

S.16.055

S.16.031

R.16.062

S.16.013
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2017/18 WECI Projects

 ID CA Project Name Total Est Prov Share  Score

Safety Projects

R.17.079 Quinte Conservation Second Lake Dam - Fall Arrest and Log Lifting Device $50,000.00 $25,000.00

R.17.037 Cataraqui Region Conservation AuthoritySydenham Lake Dam Safety Railing Repairs $5,000.00 $2,500.00

R.17.015 Toronto and Region Conservation AuthorityMilne Dam Security Upgrade Project $25,000.00 $12,500.00

R.17.078 Quinte Conservation Laraby Rapids Dam - Fall Arrest System and Gain Extensions $35,000.00 $17,500.00

R.17.043 Crowe Valley Conservation AuthorityAllan Mills Dam Safety Boom $69,500.00 $34,750.00

R.17.044 Crowe Valley Conservation AuthorityAllan Mills Dam Signage $2,000.00 $1,000.00

R.17.042 Crowe Valley Conservation AuthorityBelmont Dam Safety Boom Re-installation $42,000.00 $21,000.00

R.17.075 Quinte Conservation Lingham Lake Dam - Gain Extensions $20,000.00 $10,000.00

R.17.005 Mississippi Valley ConservationMazinaw Lake Dam Overhead Gantry System $35,000.00 $17,500.00

R.17.073 Grand River Conservation AuthorityDrimmie Dam Safety Railings $5,000.00 $2,500.00

R.17.074 Otonabee Region Conservation AuthorityWarsaw Dam Signage and Railings $15,264.00 $7,632.00

Total $303,764.00 $151,882.00

Repairs Projects

R.17.038 Grand River Conservation AuthorityShand and Laurel Dams - emergency backup generators fuel system upgrades to TSSA code$60,000.00 $30,000.00 180

R.17.082 Conservation Halton Kelso Dam, Rehabilitation Project $834,000.00 $417,000.00 175

R.17.083 Conservation Halton Kelso Dam, 60-inch Sluice Gate $71,830.00 $35,915.00 175

R.17.062 Upper Thames River Conservation AuthorityFanshawe Dam Electrical Rewiring $100,000.00 $50,000.00 170

R.17.084 Conservation Halton Hilton Falls Dam, 96-in Sluice Gate $8,800.00 $4,400.00 165

R.17.047 Grand River Conservation AuthorityShand Dam - Gate Operator Controls Indicator Upgrades $5,000.00 $2,500.00 160

R.17.050 Grand River Conservation AuthorityWoolwich Dam - Replace controller in MCC panel $15,000.00 $7,500.00 160

R.17.057 Upper Thames River Conservation AuthorityFanshawe Dam Paint and Concrete Repairs Ph4 $820,000.00 $410,000.00 160

R.17.072 Grand River Conservation AuthorityLaurel Creek Dam - Rotork Operator Upgrade $50,000.00 $25,000.00 160

R.17.051 Credit Valley Conservation Island Lake South Dam Seepage Study Implementation $55,895.00 $27,947.50 155

R.17.059 Credit Valley Conservation Island Lake South Dam Retaining Wall Stabilization Phase 1 $186,550.00 $93,275.00 155

R.17.063 Upper Thames River Conservation AuthoritySt Marys Floodwall Repairs Ph1 $145,000.00 $72,500.00 155

R.17.006 Grand River Conservation AuthorityWoolwich Dam - Gate Painting $350,000.00 $175,000.00 150

R.17.029 Grand River Conservation AuthorityConestogo Dam - Concrete Repair Study $50,000.00 $25,000.00 150

R.17.039 Grand River Conservation AuthorityLaurel Dam - Flashboard Replacement $5,000.00 $2,500.00 150

R.17.048 Grand River Conservation AuthorityShand Dam - Wingwall Concrete Construction Joint Cleanout and Study$15,000.00 $7,500.00 150

R.17.049 Grand River Conservation AuthorityShand Dam - maintenance of reservoir stilling well intake $10,000.00 $5,000.00 150

R.17.009 Lakehead Region Conservation AuthorityNeebing McIntyre Floodway Diversion Channel - Lip Sediment Removal$75,000.00 $37,500.00 145

R.17.013 Credit Valley Conservation Island Lake Riser Outlet Improvement Implementation $129,921.00 $64,960.50 145

R.17.014 Grand River Conservation AuthorityBrantford Dyke - Concrete Slabs Repair $10,000.00 $5,000.00 145

R.17.055 Essex Region Conservation AuthorityLittle River Flood Control Dykes – Brushing $85,000.00 $42,500.00 145

R.17.064 Upper Thames River Conservation AuthorityPittock Dam Control HutWork Extension Pt2 & Hoist System $60,000.00 $30,000.00 145

R.17.065 Upper Thames River Conservation AuthorityPittock Dam Embankment Restoration Ph1 $100,000.00 $50,000.00 145

R.17.067 Upper Thames River Conservation AuthorityWildwood Dam Buildings Masonry Ph2 $35,000.00 $17,500.00 145

R.17.070 Otonabee Region Conservation AuthorityMillbrook Dam Construction Management / Administration $101,760.00 $50,880.00 145

R.17.017 Grand River Conservation AuthorityBridgeport Dyke - DSR implementation phase 4 $5,000.00 $2,500.00 140

R.17.030 Grand River Conservation AuthorityGuelph and Shades Mill Dam - dam crest crack sealing $20,000.00 $10,000.00 140

R.17.046 Long Point Region Conservation AuthorityTeeterville Dam - Tree Removal $20,000.00 $10,000.00 140

R.17.058a Upper Thames River Conservation AuthorityLondon Dykes Hazard Trees Removal Ph3 $20,000.00 $10,000.00 140

R.17.060 Grand River Conservation AuthorityGuelph Dam - Gate Hoist and Diesel tank drip hood $20,000.00 $10,000.00 140
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R.17.071 Hamilton Conservation AuthorityChristie Lake Dam Low Flow Valves Replacement $60,000.00 $30,000.00 140

R.17.077 Otonabee Region Conservation AuthorityJackson Creek near Jackson Heights Ice /Debris Boom Replacement$20,352.00 $10,176.00 140

R.17.010 Essex Region Conservation AuthorityBelle River Flood Control - River Shorewall Repairs - Phase 2 $155,000.00 $77,500.00 135

R.17.025 Grand River Conservation AuthorityCambridge Dyke - Block Wall Rehabilitation $30,000.00 $15,000.00 135

R.17.041 Grand River Conservation AuthorityShades Mill - Manometer Room Rehabilitation $45,000.00 $22,500.00 135

R.17.001 Upper Thames River Conservation AuthorityWildwood Drain Valve Actuator, Gate and Valve Pos Sensors $40,000.00 $20,000.00 130

R.17.003 Ausable Bayfield Conservation AuthorityParkhill Dam Concrete Repairs $9,600.00 $4,800.00 130

R.17.066 Upper Thames River Conservation AuthorityWildwood Dam Valves Casing Corrosion Protection $100,000.00 $50,000.00 130

R.17.004 Mattagami Region Conservation AuthorityTOWN CREEK MAJOR MAINTENANCE / CHANNEL DREDGING & GABION REPAIRS$50,000.00 $25,000.00 125

R.17.024 Grand River Conservation AuthorityCambridge Dyke - Floodwall completion at Main and Water Street$80,000.00 $40,000.00 125

R.17.081 Nickel District Conservation AuthorityJunction Creek Box Culvert Rehabilition $484,000.00 $242,000.00 125

R.17.045 Long Point Region Conservation AuthorityBackus Mill Dam - Repair $110,000.00 $55,000.00 120

R.17.027 St. Clair Region Conservation AuthorityMcKeough Wing wall repair $30,000.00 $15,000.00 115

R.17.011 Toronto and Region Conservation Authority1025 Scarlett Road Major Erosion Control Maintenance Project$795,000.00 $397,500.00 110

R.17.018 St. Clair Region Conservation AuthoritySarnia Shoreline Protection Repair- Phase 1 $600,000.00 $300,000.00 110

R.17.023 St. Clair Region Conservation AuthorityMcKeough Sill Repair $30,000.00 $15,000.00 105

R.17.028 St. Clair Region Conservation AuthorityMcKD - Drop Structure Downstream Erosion Control $80,000.00 $40,000.00 105

R.17.035 Crowe Valley Conservation AuthorityMarmora Dam Power Gate $14,500.00 $7,250.00 105

R.17.022 St. Clair Region Conservation AuthorityCourtright Shoreline Rehabilitation $600,000.00 $300,000.00 100

R.17.052 Grand River Conservation AuthorityCaledonia Dam - Stop Log Replacement $50,000.00 $25,000.00 100

R.17.058b Upper Thames River Conservation AuthorityLondon Dykes Hazard Trees Removal Ph3 $5,000.00 $2,500.00 100

R.17.016 Credit Valley ConservationMonora Dam Outlet Rip-Rap Protection $15,300.00 $7,650.00 95

R.17.021 St. Clair Region Conservation AuthorityMcKD-Watercourse Obstruction Removal $16,000.00 $8,000.00 95

R.17.040 Cataraqui Region Conservation AuthorityExpansion Joint Repair/Replace $13,500.00 $6,750.00 90

R.17.053 Grand River Conservation AuthorityNew Dundee Dam - stilling well isolation valve replacement $12,000.00 $6,000.00 90

R.17.054 Grand River Conservation AuthorityNew Dundee Dam - Backup Generator $45,000.00 $22,500.00 90

R.17.080 Quinte Conservation Demorestville Dam $20,000.00 $10,000.00 90

R.17.012 Toronto and Region Conservation AuthorityBeaucourt Road Retaining Wall Maintenance (MC02) $150,000.00 $75,000.00 85

R.17.032 Cataraqui Region Conservation AuthorityFred Grant Dam - RipRap Repairs $5,000.00 $2,500.00 85

R.17.068 South Nation ConservationCasselman Weir – Bay Closure and Erosion Repair $58,000.00 $29,000.00 85

R.17.026 Grand River Conservation AuthorityNew Hamburg Dyke Rehabilitation $80,000.00 $40,000.00 80

R.17.056 Grand River Conservation AuthorityWellesley Dam - Gate Repairs $35,000.00 $17,500.00 80

R.17.076 Quinte Conservation Flinton Dam - Rip-Rap Improvements $15,000.00 $7,500.00 80

R.17.033 Cataraqui Region Conservation AuthoritySill Plate Corrosion Repair $5,000.00 $2,500.00 75

R.17.034 Cataraqui Region Conservation AuthorityMarsh Bridge Dam - Rip Rap Repair/Extension $20,000.00 $10,000.00 65

R.17.036 Cataraqui Region Conservation AuthorityTemperance Lake Dam Concrete Repairs $5,000.00 $2,500.00 65

R.17.019 St. Clair Region Conservation AuthorityEsli Dodge Repair Project $20,000.00 $10,000.00 60

R.17.020 St. Clair Region Conservation AuthorityLCHP - Outfall Erosion Control $30,000.00 $15,000.00 60

R.17.007 Credit Valley ConservationMuskrat Pond Decommissioning $240,000.00 $120,000.00 15

Total $7,637,008.00 $3,818,504.00

Studies

S.17.020 Grand River Conservation AuthorityLaurel Creek DSR Phase 3 $60,000.00 $30,000.00 110

S.17.028 Upper Thames River Conservation AuthorityDam Safety Studies Ph1 - Scoping $75,000.00 $37,500.00 110

S.17.017 Grand River Conservation AuthorityConestogo Dam - Gate Control and gate gain heater design $85,000.00 $42,500.00 110

S.17.018 Grand River Conservation AuthorityConestogo Dam - DSR implementation - Dambreak Mapping and emergency preparedness plan$10,000.00 $5,000.00 110

S.17.019 Grand River Conservation AuthorityGuelph Dam - Isolation Bulkhead Design for Low Level discharge tube$40,000.00 $20,000.00 110
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S.17.039 Quinte Conservation Dam Inspections and Capital Maintenance Plan $90,000.00 $45,000.00 105

S.17.024 Grand River Conservation AuthorityWoolwich Dam - HPC, OMS, EPP $60,000.00 $30,000.00 100

S.17.013 Grand River Conservation AuthorityBrantford Dyke - Stop Log Closures Design $35,000.00 $17,500.00 95

S.17.014 Grand River Conservation AuthorityBridgeport Dyke - Seepage and Stability Remediation Study $50,000.00 $25,000.00 90

S.17.029 Upper Thames River Conservation AuthorityWest London Dyke Ph 4 Design $180,000.00 $90,000.00 90

S.17.030 Upper Thames River Conservation AuthorityWest London Dyke Erosion Control EA $90,000.00 $45,000.00 90

S.17.006 Toronto and Region Conservation AuthorityStouffville Dam Liquefaction Study $65,000.00 $32,500.00 85

S.17.016 Grand River Conservation AuthorityCambridge Dyke - OMS manual $25,000.00 $12,500.00 85

S.17.009 Lower Trent Conservation Warkworth Dam Safety Review $110,000.00 $55,000.00 75

S 16.027 Toronto and Region Conservation AuthorityBlack Creek Dam Safety Review $72,000.00 $36,000.00 70

S.17.021 Long Point Region Conservation AuthorityTeeterville Dam – Sediment Management Plan $30,000.00 $15,000.00 70

S.17.022 Long Point Region Conservation AuthorityVittoria Dam – Hazard Classification Refinement $20,000.00 $10,000.00 70

S.17.023 Long Point Region Conservation AuthorityVittoria Dam - Sediment Management Plan $20,000.00 $10,000.00 70

S.17.034 Upper Thames River Conservation AuthorityBroughdale  Dyke EA $100,000.00 $50,000.00 70

S.17.035 Upper Thames River Conservation AuthorityRiverview Dyke EA $100,000.00 $50,000.00 70

S.17.038 South Nation ConservationSeguinbourg Berm – Vegetation Assessment $5,000.00 $2,500.00 70

S.17.015 St. Clair Region Conservation AuthorityMcKD-Vegetation Management Plan $20,000.00 $10,000.00 65

S.17.040 Conservation Halton Milton Channel $82,500.00 $41,250.00 60

S.17.041 Conservation Halton Morrison-Wedgewood Channel $55,000.00 $27,500.00 60

S.17.008 Niagara Peninsula Conservation AuthoritySt. John's Dam Safety Review $80,000.00 $40,000.00 55

S.17.032 Mississippi Valley ConservationShabomeka Lake Dam DEsign study $80,000.00 $40,000.00 55

S.17.001 Credit Valley ConservationBelfountain Dam and Headpond - CO Class EA - Phase II $190,000.00 $95,000.00 50

S.17.005 Ausable Bayfield Conservation AuthorityMorrison Dam Geotechnical Stability Study $11,500.00 $5,750.00 50

S.17.036 Upper Thames River Conservation AuthorityOrr Dam Wingwalls Stability Review $40,000.00 $20,000.00 45

S.17.025 Grand River Conservation AuthoritySt.Jacobs Dam - Embankment and Outlet Design $25,000.00 $12,500.00 40

S.17.026 Grand River Conservation AuthorityWellesley Dam - Concrete Repair $20,000.00 $10,000.00 40

S.17.027 Grand River Conservation AuthorityWellington Street Dam $30,000.00 $15,000.00 40

S.17.031 Mississippi Valley ConservationWidow Lake Dam pre-engineering study for retrofit $20,000.00 $10,000.00 35

S.17.039b Quinte Conservation Dam Inspections and Capital Maintenance Plan $13,000.00 $6,500.00 35

S.17.033 Rideau Valley Conservation AuthorityGabion basket inspection - Graham creek $10,100.00 $5,050.00 30

S.17.011 Toronto and Region Conservation AuthorityGwendolen Crescent (100-104) Slope Stability Study $40,000.00 $20,000.00 25

S.17.039c Quinte Conservation Dam Inspections and Capital Maintenance Plan $20,128.00 $10,064.00 25

Total $2,059,228.00 $1,029,614.00

S.17.039c Quinte Conservation Dam Inspections and Capital Maintenance Plan $35,872.00 $18,436.00 25

S.17.010 Credit Valley ConservationArmstrong Property Slope Stability Study $20,000.00 $10,000.00 15

S.17.012 Toronto and Region Conservation AuthorityPalgrave Dam Safety Review $70,000.00 $35,000.00 10

Ineligible Projects

R.17.008

R.17.031 Summary

R.17.061 Safety Projects $303,764.00 $151,882.00

R.17.069 Repair Projects $7,637,008.00 $3,818,504.00

S.17.037 Studies $2,059,228.00 $1,029,614.00

R.05.14 Total $10,000,000.00 $5,000,000.00
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Embro Dam and Harrington Dam

Background 
• Upper Thames River Conservation Authority (UTRCA) in conjunction with the

Township retained Ecosystem Recovery to prepare a Class Environmental

Assessment (EA)for the Embro Dam and the Harrington Dam.

• Ecosystem Recovery filed a draft Class EA and UTRCA presented the findings in

presentation to Council at June 20, 2017 Council meeting.

• Township staff presented Memo 2017-110 to Council on July 25, 2017 which

reviewed and summarized the data from the draft report on the several points;

including capital costs relating to various alternatives; potential funding

opportunities and operating and maintenance costs associated with each

alternative.

• At the July 25, 2017, Council directed staff to investigate and report back to

Council with an analysis on impact on Township’s finances; cash flow; capital

budgets and tax levy; and debenture room on the following alternatives.

1. Embro Dam – Preferred Alternative #3 – Remove dam and construct natural channel.

2. Harrington Dam – Preferred Alternative #4 –remove dam, construct offline pond and channel.

3. Harrington Dam – Alternative #7 – reconstruct dam in current location.

September 5, 2017 1
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EMBRO DAM 

Preferred Alternative 3 – Remove Dam, Natural Channel
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Parameters:  (developed in consultation with UTRCA staff)

• Township supports to include in the 2018 UTRCA levy approximately $4,000.00 to

deal with the shortfall in the Embro Dam Reserve as a result of unfunded

expenditures including the work relating to the Ecosystem Recovery EA

assessment.

• Ecosystem Recovery draft EA construction estimates will be used. For Alternative

#3 – $250,000 -$320,000.  For this analysis we are using $300,000.00.

• Assuming Zorra and UTRCA are successful in grant applications to fund 60% of the

estimated construction costs for dam removal.  Therefore Township share of this

capital project is $120,000.00.

• The assumed project schedule would have the preliminary design commencing in

2018 with the construction planned in 2021/22.

• In consultation; Township and UTRCA staff would propose to the Board of

Directors of UTRCA to levy to the Township $25,000.00  beginning 2018 to 2022;

and then re-assess the annual UTRCA levy in 2023 to fund any short-fall and future

maintenance.

September 5, 2017 3
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Embro Dam – Cash Flow
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Harrington Dam Preferred Alternative . 4 – Remove Dam, 

Natural Channel, Off-line Pond 
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Parameters:  (developed in consultation with UTRCA staff)

• The UTRCA staff are forecasting that the Harrington Dam Reserve will be have a

small surplus of $2500.00 and the end of 2017; after funding costs associated with

Ecosystem Recovery EA assessment.

• Ecosystem Recovery draft EA construction estimates will be used. For Alternative

#4 – $800,000 - $1,000,000. For this analysis we are using $900,000.00.

• Assuming Zorra and UTRCA Are successful in grant applications to fund 60% of the

estimated construction costs for dam removal.  Therefore Township share of this

capital project is $360,000.00.

• The assumed project schedule would have preliminary design commencing in 2018

with the construction planned in 2021/22.

• In consultation; Township and UTRCA staff would propose to the Board of

Directors of UTRCA to levy to the Township $67,000.00  beginning 2018 to 2022;

and then re-assessed the annual UTRCA levy in 2023 to confirm the reserve and

future maintenance costs.

September 5, 2017 6
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Harrington Dam – Alternative # 4 Cash Flow
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Harrington Dam - Alternative 7 – Reconstruct Existing Dam
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Parameters:  (developed in consultation with UTRCA staff)

• The UTRCA staff are forecasting that the Harrington Dam Reserve will be have a
small surplus of $2500.00 and the end of 2017; after funding costs associated with
Ecosystem Recovery EA assessment.

• Ecosystem Recovery draft EA construction estimates will be used. For
Reconstruction Alternative(s) - $1,100,000 - $2,100,000. For this analysis we are
using $1,900,000.00

• As reported to Council in Memo 2017-110;  UTRCA advised that it is unlikely that
there are funding programs that would provide funding for Dam replacement;
subsequently the Township share would of this capital project would be the
$1,900,000.00.

• The assumed project schedule would have preliminary design commencing in 2019
and construction planned for 2021/22.  While costs would be spread over 2018 to
2023 approximately $1.4M would be required in 2021. The UTRCA levy for 2022
would be determined based on reserve balances at the end with a goal to
establish a sufficient reserve for ongoing operation and maintenance costs
associated with a reconstructed dam and pond.

• Due to the sufficient cost of this project; the Township would have to reimburse
the UTRCA 100% of the costs in the year(s) in which the work was completed.

September 5, 2017 9
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Harrington Dam – Alternative # 7 Cash Flow
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Scenario 1 

$515,000

Embro Dam – Preferred 
Alternative #3 – Remove 

Dam, Natural Channel

Harrington Dam –
Preferred Alternative #4 –
Remove dame, construct 
offline Pond and channel.

Scenario 2

$2,078,000

Embro Dam – Preferred 
Alternative #3 – Remove 

Dam, Natural Channel

Harrington Dam –
Alternative

Reconstruct Dam in current 
Location

There is a $1,563,000.00 funding differential 

between Scenario 1 and Scenario 2
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Zorra’s Financial and Debt Indicators

The Ministry of Municipal Affairs annually provides the following reports:

� Financial Indicator Review (attached) dated November 3, 2016.  The Township

level of challenge in majority of the indicators is low to moderate EXCEPT for the

Township’s “Debt Servicing Cost as a total Operating revenue” which is HIGH at

10.9%, the average for South Western Ontario is 3.4%.

� Annual Repayment Limit. (attached) dated August 4, 2017. This limit represents

the maximum amount which the Township had available to commit to payments

relating to new debt.

� The other slides illustrates the current listing of Long Term debentures; the annual

debt repayments amounts; changes to the debenture schedule based on proposed

new debenture tor begin 2020 for the Public works building.

Based on this all this information; it is felt that the Township’s financial position would 

be compromised if additional debt is taken on prior to the construction of the Public 

Works shop.

September 5, 2017 12
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Current Township Debentures 

September 5, 2017 15

Page 31 of 43
Page 166 of 266



Annual Debt Repayments on Tax Levy 

Current Debt load and new debenture in 2019

.  

September 5, 2017 16
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$911,752 
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Annual Debenture Room Available at 2017 Taxing Levels 

Plus Proposed new debenture payments
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Financial Impact on Taxation 
The 2017 Township tax levy requirement was $7,328,339.00 and attributed to:

� Operating expenditures   $4,871.539.00

� Capital expenditures  $2,456,800.00 *

• Capital expenditures include major renovations, improvements or replacement of all assets &

infrastructure, transfer to capital reserves and debenture repayments.

The capital levy requirement of $2,456,800.00 was based on 2017-2021 five year 

capital infrastructure plan; which Council adopted May, 2017.  This plan is revisited 

every year during budget deliberations to confirm the proposed yearly projects 

priorities; review projected costs and determine if there is any proposed new funding 

government programs.

At August 8, 2017 Council, Memo 2017-113 from the Director of Public Works; 

updated Council on proposed asphalt rehabilitation schedule and costs associated 

with such plan.  What was evident was that the several major roads are deteriorating 

faster than the original May 2017 budget report; requiring the need to change the 

scope of the work from Hot mix overlay to the need to pulverize and then hot mix 

pave; thus increase costs.
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Financial Impact on Taxation – Cont’d
To illustrate the impact of this recent memo on Asphalt rehabilitation and the two 

Scenarios regarding the Embro Dam and Harrington Dam; staff prepared four 

spreadsheets for discussion purposes on the financial impact on taxation for capital 

infrastructure.  

1. 2017-2021 Capital Budget and Financing as adopted by Council on May 2, 2017.

2. 2018-2022 Capital Budget and Financing; accounting for the proposed increase in 

revenues from MNR Aggregate royals to begin in 2019; and the increase in 

construction costs for asphalt rehabilitation.

3. 2018-2002 Capital Budget and Financing; accounting for the proposed increase in 

revenues from MNR Aggregate royals to begin in 2019; and the increase in 

construction costs for asphalt rehabilitation plus financing scenario 1 for Embro 

Dam and Harrington Dam.

4. 2018-2002 Capital Budget and Financing; accounting for the proposed increase in 

revenues from MNR Aggregate royals to begin in 2019; and the increase in 

construction costs for asphalt rehabilitation plus financing scenario 2 for Embro 

Dam and Harrington Dam.
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TOWNSHIP OF ZORRA 2017 2018 2019 2020 2021 Total

Expenditures

Debenture Payments 959,624.00$    941,258.00$      929,360.00$   1,251,127.00$    1,226,167.00$    5,307,536.00$    

Transfer to Reserves- Tax levy - base level 665,000.00$    665,000.00$      665,000.00$   665,000.00$    665,000.00$    3,325,000.00$    

Capital Expenditures - from detail Listing

General Department -Building 36,800.00$    -$    -$                      -$     36,800.00$    

General Department -Equipment 10,000.00$    10,000.00$    10,000.00$   10,000.00$    10,000.00$    50,000.00$    

Multiple buildings - Keypad entry 39,200.00$    -$    -$   -$     -$     39,200.00$    

Fire Department -Building 52,500.00$    -$    -$   -$     -$     52,500.00$    

Fire Department -Vehicles 40,250.00$      397,000.00$      -$   -$     -$     437,250.00$    

Fire Department - Equipment 185,000.00$    125,000.00$      125,000.00$   125,000.00$    125,000.00$    685,000.00$    

Recreation -Buildings 505,000.00$    160,000.00$      5,000.00$        130,000.00$    -$     800,000.00$    

Recreation - Machinery/Equipment 178,500.00$    70,000.00$    -$   -$     -$     248,500.00$    

Recreation - New Infrastructure 70,000.00$    80,000.00$    -$   -$     -$     150,000.00$    

Roads- Buildings -$    -$    6,000,000.00$     -$     -$     6,000,000.00$    

Roads - Vehicles 675,000.00$    260,000.00$      320,000.00$   510,000.00$    522,000.00$    2,287,000.00$    

Roads - Sidewalks 19,000.00$    -$                     -$                      -$     -$     19,000.00$    

Road Construction 1,012,500.00$    1,518,200.00$   881,000.00$   634,925.00$    422,000.00$    4,468,625.00$    

Bridges and Culvert Construction 488,500.00$       480,000.00$      419,000.00$   666,000.00$    337,000.00$    2,390,500.00$    

Total Capital Expenditures 4,936,874.00$   4,706,458.00$  9,354,360.00$    3,992,052.00$     3,307,167.00$     26,296,911.00$    

Funding Sources

 - OCIF annual grant - Road infrastructure (50,000.00)$    (58,520.00)$   (92,604.00)$   (50,000.00)$    (50,000.00)$    (301,124.00)$     

 - Canada 150 Grant - Recreation Soccer Field (37,500.00)$    -$    -$   -$     -$     (37,500.00)$    

 - Ontario 150 Grant - Thamesford Pool (100,000.00)$      -$    -$   -$     -$     (100,000.00)$     

 - Ontario 150 Grant - Embro Townhall (160,000.00)$      -$    -$   -$     -$     (160,000.00)$     

 - Other Revenues - Community (27,000.00)$        -$    -$   -$     -$     (27,000.00)$    

 - Contributions from Reserves (997,750.00)$      (887,000.00)$     (1,401,715.00)$    (640,000.00)$    (522,000.00)$    (4,448,465.00)$    

- Contributions from Reserve Funds (322,500.00)$     (322,500.00)$     

 - Other Revenues MNR/Federal Gas Tax (530,000.00)$      (530,000.00)$     (570,000.00)$   (570,000.00)$    (570,000.00)$    (2,770,000.00)$    

 - Other Revenues -Erie Thames Interest (59,000.00)$    (59,000.00)$   (59,000.00)$   (59,000.00)$    (59,000.00)$    (295,000.00)$     

 - New Long Term Debenture -$                     -$    (4,923,285.00)$    -$     -$     (4,923,285.00)$    

(1,961,250.00)$ (1,857,020.00)$ (7,046,604.00)$  (1,319,000.00)$    (1,201,000.00)$    (13,384,874.00)$    

CAPITAL TAX LEVY REQUIREMENT (2,975,624.00)$   (2,849,438.00)$  (2,307,756.00)$    (2,673,052.00)$     (2,106,167.00)$     (10,805,870.00)$    

AVERAGE CAPITAL LEVY (5 YEARS) (2,456,800.00)$ (2,456,800.00)$ (2,456,800.00)$  (2,456,800.00)$    (2,456,800.00)$    (12,284,000.00)$    

Opening balance: $593001

TRANSFER TO/FROM INFRASTRUCTURE RESERVE 518,824.00$      392,638.00$      (149,044.00)$      216,252.00$    (350,633.00)$    (35,036.00)$    

2017-2021 CAPITAL BUDGET APPROVED BY COUNCIL MAY 2, 2017
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TOWNSHIP OF ZORRA 2018 2019 2020 2021 2022 Total

Expenditures

Debenture Payments 941,258.00$      929,360.00$        1,251,127.00$      1,226,167.00$      1,201,467.00$      5,549,379.00$             

Transfer to Reserves- Tax levy - base level 665,000.00$      665,000.00$        665,000.00$         665,000.00$         665,000.00$         3,325,000.00$             

Capital Expenditures - from detail Listing

General Department -Equipment 10,000.00$         10,000.00$          10,000.00$            10,000.00$            10,000.00$            50,000.00$                  

Fire Department -Vehicles 397,000.00$      -$                      -$                        -$                        -$                        397,000.00$                

Fire Department - Equipment 125,000.00$      125,000.00$        125,000.00$         125,000.00$         125,000.00$         625,000.00$                

Recreation -Buildings 160,000.00$      5,000.00$             130,000.00$         -$                        -$                        295,000.00$                

Recreation - Machinery/Equipment 70,000.00$         -$                      -$                        -$                        -$                        70,000.00$                  

Recreation - New Infrastructure 80,000.00$         -$                      -$                        -$                        -$                        80,000.00$                  

Roads- Buildings -$                     6,000,000.00$     -$                        -$                        -$                        6,000,000.00$             

Roads - Vehicles 260,000.00$      320,000.00$        510,000.00$         522,000.00$         350,000.00$         1,962,000.00$             

Road Construction 1,608,650.00$   1,411,500.00$     1,451,108.00$      805,000.00$         1,659,690.00$      6,935,948.00$             

Bridges and Culvert Construction 480,000.00$      419,000.00$        666,000.00$         337,000.00$         692,000.00$         2,594,000.00$             

Total Capital Expenditures 4,796,908.00$  9,884,860.00$    4,808,235.00$     3,690,167.00$     4,703,157.00$     27,883,327.00$         

Funding Sources

 - OCIF annual grant - Road infrastructure (58,520.00)$       (92,604.00)$         (50,000.00)$          (50,000.00)$          (50,000.00)$          (301,124.00)$               

 - Contributions from Reserves (887,000.00)$     (1,401,715.00)$    (640,000.00)$        (522,000.00)$        (350,000.00)$        (3,800,715.00)$           

- Contributions from Reserve Funds (322,500.00)$     -$                      -$                        -$                        -$                        (322,500.00)$               

 - Other Revenues - Federal Gas Tax (245,000.00)$     (245,000.00)$       (245,000.00)$        (245,000.00)$        (245,000.00)$        (1,225,000.00)$           

 - Other Revenues MNR Aggregate Royalities (285,000.00)$     (450,000.00)$       (450,000.00)$        (450,000.00)$        (450,000.00)$        (2,085,000.00)$           

 - Other Revenues -Erie Thames Interest (59,000.00)$       (59,000.00)$         (59,000.00)$          (59,000.00)$          (59,000.00)$          (295,000.00)$               

 - New Long Term Debenture -$                     (4,923,285.00)$    -$                        -$                        -$                        (4,923,285.00)$           

(1,857,020.00)$ (7,171,604.00)$  (1,444,000.00)$    (1,326,000.00)$    (1,154,000.00)$    (12,952,624.00)$         

CAPITAL TAX LEVY REQUIREMENT (2,939,888.00)$  (2,713,256.00)$    (3,364,235.00)$     (2,364,167.00)$     (3,549,157.00)$     (14,930,703.00)$         

AVERAGE CAPITAL LEVY (5 YEARS) (2,456,800.00)$ (2,456,800.00)$  (2,456,800.00)$    (2,456,800.00)$    (2,456,800.00)$    (12,284,000.00)$        

TRANSFER TO/FROM INFRASTRUCTURE RESERVE 483,088.00$      256,456.00$       907,435.00$         (92,633.00)$         1,092,357.00$     2,646,703.00$            

2018-2022 CAPITAL BUDGET UPDATED ROAD CONSTRUCTION COSTS/AGGREGATE ROYALTIES 
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TOWNSHIP OF ZORRA 2018 2019 2020 2021 2022 Total

Expenditures

Debenture Payments 941,258.00$      929,360.00$        1,251,127.00$      1,226,167.00$      1,201,467.00$      5,549,379.00$             

Transfer to Reserves- Tax levy - base level 665,000.00$      665,000.00$        665,000.00$         665,000.00$         665,000.00$         3,325,000.00$             

Capital Expenditures - from detail Listing

General Department -Equipment 10,000.00$         10,000.00$          10,000.00$            10,000.00$            10,000.00$            50,000.00$                  

Fire Department -Vehicles 397,000.00$      -$                      -$                        -$                        -$                        397,000.00$                

Fire Department - Equipment 125,000.00$      125,000.00$        125,000.00$         125,000.00$         125,000.00$         625,000.00$                

Recreation -Buildings 160,000.00$      5,000.00$             130,000.00$         -$                        -$                        295,000.00$                

Recreation - Machinery/Equipment 70,000.00$         -$                      -$                        -$                        -$                        70,000.00$                  

Recreation - New Infrastructure 80,000.00$         -$                      -$                        -$                        -$                        80,000.00$                  

Roads- Buildings -$                     6,000,000.00$     -$                        -$                        -$                        6,000,000.00$             

Roads - Vehicles 260,000.00$      320,000.00$        510,000.00$         522,000.00$         350,000.00$         1,962,000.00$             

Road Construction 1,608,650.00$   1,411,500.00$     1,451,108.00$      805,000.00$         1,659,690.00$      6,935,948.00$             

Bridges and Culvert Construction 480,000.00$      419,000.00$        666,000.00$         337,000.00$         692,000.00$         2,594,000.00$             

UTRCA - Embro Dam 25,000.00$         25,000.00$          25,000.00$            25,000.00$            25,000.00$            125,000.00$                

UTRCA - Harrington Dam 67,000.00$         67,000.00$          67,000.00$            67,000.00$            67,000.00$            335,000.00$                

Total Capital Expenditures 4,888,908.00$  9,976,860.00$    4,900,235.00$     3,782,167.00$     4,795,157.00$     28,343,327.00$         

Funding Sources

 - OCIF annual grant - Road infrastructure (58,520.00)$       (92,604.00)$         (50,000.00)$          (50,000.00)$          (50,000.00)$          (301,124.00)$               

 - Contributions from Reserves (887,000.00)$     (1,401,715.00)$    (640,000.00)$        (522,000.00)$        (350,000.00)$        (3,800,715.00)$           

- Contributions from Reserve Funds (322,500.00)$     -$                      -$                        -$                        -$                        (322,500.00)$               

 - Other Revenues - Federal Gas Tax (245,000.00)$     (245,000.00)$       (245,000.00)$        (245,000.00)$        (245,000.00)$        (1,225,000.00)$           

 - Other Revenues MNR Aggregate Royalities (285,000.00)$     (450,000.00)$       (450,000.00)$        (450,000.00)$        (450,000.00)$        (2,085,000.00)$           

 - Other Revenues -Erie Thames Interest (59,000.00)$       (59,000.00)$         (59,000.00)$          (59,000.00)$          (59,000.00)$          (295,000.00)$               

 - New Long Term Debenture -$                     (4,923,285.00)$    -$                        -$                        -$                        (4,923,285.00)$           

(1,857,020.00)$ (7,171,604.00)$  (1,444,000.00)$    (1,326,000.00)$    (1,154,000.00)$    (12,952,624.00)$        

CAPITAL TAX LEVY REQUIREMENT (3,031,888.00)$  (2,805,256.00)$    (3,456,235.00)$     (2,456,167.00)$     (3,641,157.00)$     (15,390,703.00)$         

AVERAGE CAPITAL LEVY (5 YEARS) (2,456,800.00)$ (2,456,800.00)$  (2,456,800.00)$    (2,456,800.00)$    (2,456,800.00)$    (12,284,000.00)$        

TRANSFER TO/FROM INFRASTRUCTURE RESERVE 575,088.00$      348,456.00$       999,435.00$         (633.00)$               1,184,357.00$     3,106,703.00$            

2018-2022 CAPITAL BUDGET UPDATED ROAD CONSTRUCTION COSTS/AGGREGATE ROYALTIES AND ADDING SCENARIO 1 FOR DAMS
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September 5, 2017 23

TOWNSHIP OF ZORRA 2018 2019 2020 2021 2022 Total

Expenditures

Debenture Payments 941,258.00$      929,360.00$        1,251,127.00$      1,226,167.00$      1,201,467.00$      5,549,379.00$             

Transfer to Reserves- Tax levy - base level 665,000.00$      665,000.00$        665,000.00$         665,000.00$         665,000.00$         3,325,000.00$             

Capital Expenditures - from detail Listing

General Department -Equipment 10,000.00$         10,000.00$          10,000.00$            10,000.00$            10,000.00$            50,000.00$                  

Fire Department -Vehicles 397,000.00$      -$                      -$                        -$                        -$                        397,000.00$                

Fire Department - Equipment 125,000.00$      125,000.00$        125,000.00$         125,000.00$         125,000.00$         625,000.00$                

Recreation -Buildings 160,000.00$      5,000.00$             130,000.00$         -$                        -$                        295,000.00$                

Recreation - Machinery/Equipment 70,000.00$         -$                      -$                        -$                        -$                        70,000.00$                  

Recreation - New Infrastructure 80,000.00$         -$                      -$                        -$                        -$                        80,000.00$                  

Roads- Buildings -$                     6,000,000.00$     -$                        -$                        -$                        6,000,000.00$             

Roads - Vehicles 260,000.00$      320,000.00$        510,000.00$         522,000.00$         350,000.00$         1,962,000.00$             

Road Construction 1,608,650.00$   1,411,500.00$     1,451,108.00$      805,000.00$         1,659,690.00$      6,935,948.00$             

Bridges and Culvert Construction 480,000.00$      419,000.00$        666,000.00$         337,000.00$         692,000.00$         2,594,000.00$             

UTRCA - Embro Dam 25,000.00$         25,000.00$          25,000.00$            25,000.00$            25,000.00$            125,000.00$                

UTRCA - Harrington Dam 27,000.00$         27,000.00$          202,000.00$         1,402,000.00$      250,000.00$         1,908,000.00$             

Total Capital Expenditures 4,848,908.00$  9,936,860.00$    5,035,235.00$     5,117,167.00$     4,978,157.00$     29,916,327.00$         

Funding Sources

 - OCIF annual grant - Road infrastructure (58,520.00)$       (92,604.00)$         (50,000.00)$          (50,000.00)$          (50,000.00)$          (301,124.00)$               

 - Contributions from Reserves (887,000.00)$     (1,401,715.00)$    (640,000.00)$        (522,000.00)$        (350,000.00)$        (3,800,715.00)$           

- Contributions from Reserve Funds (322,500.00)$     -$                      -$                        -$                        -$                        (322,500.00)$               

 - Other Revenues - Federal Gas Tax (245,000.00)$     (245,000.00)$       (245,000.00)$        (245,000.00)$        (245,000.00)$        (1,225,000.00)$           

 - Other Revenues MNR Aggregate Royalities (285,000.00)$     (450,000.00)$       (450,000.00)$        (450,000.00)$        (450,000.00)$        (2,085,000.00)$           

 - Other Revenues -Erie Thames Interest (59,000.00)$       (59,000.00)$         (59,000.00)$          (59,000.00)$          (59,000.00)$          (295,000.00)$               

 - New Long Term Debenture -$                     (4,923,285.00)$    -$                        -$                        -$                        (4,923,285.00)$           

(1,857,020.00)$ (7,171,604.00)$  (1,444,000.00)$    (1,326,000.00)$    (1,154,000.00)$    (12,952,624.00)$         

CAPITAL TAX LEVY REQUIREMENT (2,991,888.00)$  (2,765,256.00)$    (3,591,235.00)$     (3,791,167.00)$     (3,824,157.00)$     (16,963,703.00)$         

AVERAGE CAPITAL LEVY (5 YEARS) (2,456,800.00)$ (2,456,800.00)$  (2,456,800.00)$    (2,456,800.00)$    (2,456,800.00)$    (12,284,000.00)$         

TRANSFER TO/FROM INFRASTRUCTURE RESERVE 535,088.00$      308,456.00$       1,134,435.00$     1,334,367.00$     1,367,357.00$     4,679,703.00$            

2018-2022 CAPITAL BUDGET UPDATED ROAD CONSTRUCTION COSTS/AGGREGATE ROYALTIES AND ADDING SCENARIO 2 FOR DAMS
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Financial Impact on Taxation – Cont’d
The findings and observations:

� That the increase costs due to changes to the scope of the work on a majority of

roads scheduled to be reconstructed starting in 2019 has caused a financial deficit

of approximately $2.6 million dollars over five years.  This deficit will exists if

Council maintains a capital tax levy of $2,456,800.00 per year.

� For Council to maintain the 5 year capital budget and fund the changes to the

scope of the work; the Township would need to increase the capital levy by

$520,000 or 21% ($2.6 million divided by 5 years)

� For Council to maintain the 5 year capital budget and fund the changes to the

scope of the work; plus fund Scenario 1 for Embro Dam and Harrington Dam;  the

Township would need to increase the capital levy by $620,000 or 25% ($3.1 million

divided by 5 years)

� For Council to maintain the 5 year capital budget and fund the changes to the

scope of the work; plus fund Scenario 2 for Embro Dam and Harrington Dam;  the

Township would need to increase the capital levy by $940,000 or 38% ($4.7 million

divided by 5 years)
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Financial Impact on Taxation – Cont’d

Recommendations for Council consideration in the 2018 budget deliberations:

1. At minimum for Council  to increase the annual  capital levy by $92,000.00 to fund 

the preferred alternatives scope of work to the Embro Dam and Harrington Dam.  

It is anticipated that the UTRCA Board of Directors will be making a decision on the 

EA report by the end of 2017.  

2. That Council and staff re-visit the 2018-2022 capital road construction capital 

projects and consider a combination of increasing the annual capital levy and 

deferring road projects to come up with a reasonable compromise to fund a 

projected $2.6 million dollar shortfall over the next five years.

3. If Council is to entertain a recommendation to UTRCA to consider Reconstruction 

Alternative for the Harrington Dam; then a more aggressive approach to deferring  

2018-2022 capital road construction capital projects and increasing the annual 

capital levy would need to be considered to fund $4.7 million dollar shortfall over 

the next five years.
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September 5, 2017 26

Township of Zorra 2018-2022 Road Construction Projects

Description Budget Year Replacement Cost

 Updated August 2017 

Replacement Cost 2017-2022 Description of Roads Capital Construction
5000 North Town Line From 33RD LINE To 31ST LINE 2017 277,500.00$    277,500.00$     50% of Ingersoll Projection over 2017 and 2018

782325Gravel Road 78 From 23rd line to 25th Line 2017 327,400.00$    327,400.00$     

782527Gravel Road 78 From 25th Line to 27th Line 2017 407,600.00$    407,600.00$     

1,012,500.00$    1,012,500.00$    

782931Gravel Road 78 From 29th Line to 31st Line 2018 163,700.00$    163,700.00$     
5000 North Town Line From 33RD LINE To 31ST LINE 2018 262,500.00$    262,500.00$     50% of Ingersoll Projection over 2017 and 2018

5000 North Town Line Sheldon to 119 2018 60,000.00$    60,000.00$    Zorra Share of balance of NTL not proposed by Ingersol

317884 31ST LINE From ROAD 78 To ROAD 84 2018 439,500.00$    439,500.00$     

318488 31st Line From Road 84 to Road 88 2018 439,500.00$    439,500.00$     

602731H ROAD 60 From 27 line to 31st Line 2018 82,000.00$    172,450.00$     

337884Gravel Road 33 From road 78 to Road 84 2018 71,000.00$    71,000.00$    

1,518,200.00$    1,608,650.00$    

641115 Road 64 From Hunt Road to CR45 2019 102,000.00$    102,000.00$     

641517 Road 64 From Hunt Road to CR45 2019 102,000.00$    102,000.00$     

961113H ROAD 96 From COBBLE HILLS ROAD To 13TH LINE 2019 100,000.00$    201,250.00$     

961315H ROAD 96 From 13TH LINE To 15TH LINE 2019 100,000.00$    201,250.00$     

741113H ROAD 74 From COBBLE HILLS ROAD To 13TH LINE 2019 124,000.00$    201,250.00$     

741315H ROAD 74 From 13TH LINE To 15TH LINE 2019 124,000.00$    201,250.00$     

741519H ROAD 74 From 15TH LINE To 19TH LINE 2019 124,000.00$    201,250.00$     

741923H ROAD 74 From 19TH LINE To 23RD LINE 2019 105,000.00$    201,250.00$     

881,000.00$    1,411,500.00$    

601721H ROAD 60 From 17th line to 21st Line 2020 45,600.00$    353,820.00$     

602125H ROAD 60 From 21st line to 25th line 2020 128,000.00$    235,880.00$     

602527H ROAD 60 From 25th Line to 27th Line 2020 128,000.00$    280,108.00$     

317478H 31ST LINE From ROAD 74 To ROAD 78 2020 197,625.00$    445,600.00$     

Hot Mix Asphalt Overlay  changed scope of work to deal with 

deterioration.  Need to Pulverize and then hot mix pave.

882931Gravel Road 88 From 29th Line to 31st Line 2020 135,700.00$    135,700.00$     

634,925.00$    1,451,108.00$    

843741H ROAD 84 From 37TH LINE To 41ST LINE 2021 105,500.00$    201,250.00$     

844143H ROAD 84 From 41ST LINE To 43RD LINE 2021 105,500.00$    201,250.00$     

844345H ROAD 84 From 43RD LINE To 45TH LINE 2021 105,500.00$    201,250.00$     

844547H ROAD 84 From 45TH LINE To 47ST LINE 2021 105,500.00$    201,250.00$     Rebuild, new road alignment, property acquisition

422,000.00$    805,000.00$     

921923H Road 92 From 19th line to 23rd line 2022 120,000.00$    487,355.00$     

922325H Road 92 From 22nd line to 25th Line 2022 120,000.00$    487,355.00$     

922527H ROAD 92 From 25TH LINE To 27TH LINE 2022 89,250.00$    487,355.00$     

783537H Road 78 From 35th line the 37th Line 2022 197,625.00$    197,625.00$     Plus 500 metres west of 78 and 35 - 2100 m total - 3400 t asphalt

526,875.00$    1,659,690.00$    

Hot Mix Asphalt Overlay  changed scope of work to deal with 

deterioration.  Need to Pulverize and then hot mix pave.

Hot Mix Asphalt Overlay  changed scope of work to deal with 

deterioration.  Need to Pulverize and then hot mix pave.

Hot Mix Asphalt Overlay changed scope of work, to include a 

realignment between Lines 26 and 27 and include curbing and 

stormwater catchment system

Road Name

3200 m  5200 t Binder Surface Pulverizing Shouldering

HM Overlay - 3050 metres 2450 t single lift HM plus shouldering

Hot Mix Asphalt Overlay  changed scope of work to deal with 

deterioration.  Need to Pulverize and then hot mix pave.

Hot Mix Asphalt Overlay  changed scope of work to deal with 

deterioration.  Need to Pulverize and then hot mix pave.
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September 5, 2017 27

Asset Name Description Location Budget Year Capital Cost 2018-2022 Description of Bridges Construction Projects

Bridge 0470 Thames Middle Br. Road 74 2018 $100,000.00 Misc concrete repairs, WP & P

Bridge 0130 Wildwood Lake Bridge East 31st Line 2018 $380,000.00 O'Lay, x-joints. Brgs

$480,000.00

Bridge 0540 Thames Middle Br. Road 64 2019 $394,000.00 Misc concrete repairs. Deck Drains; Rip Rap approach GR

Bridge 0070 Rigid Frame Bridge Cobble Hills Road 2019 $25,000.00

Misc concrete repairs. Deck Drains; Rip Rap approach GR - 

Boundary Road 50%

$419,000.00

Bridge 0640 John N. Meathrell Bridge 25th Line 2020 $575,000.00 Overlay, approach GR, WP&P; X-joints; drains

Bridge 0420 Thames R Mid Br. 3 35th Line 2020 $31,000.00 Approach GR

Bridge 0160 Bridge Culvert 33rd Line 2020 $60,000.00 Overlay, approach GR

$666,000.00

Bridge 0180 Concrete Rigid Frame Bridge Road 92 (Cassel Side Rd) 2021 $100,000.00 Overlay, approach GR

Bridge 0230 Rigid Frame Bridge Road 88 (Oliver Dr) 2021 $146,000.00 Misc concrete repairs. Overlay, WP &P approach GR

Bridge 0360 Rigid Frame Culvert Cobble Hills Road 2021 $69,500.00 O'Lay WP&P, deck drains - Thames Centre 50%

Bridge 0040 Bridge Culvert Zorra-Tavistock Line 2021 $21,500.00 Approach GR - EZT 50%

$337,000.00

Bridge 0130 Wildwood Lake Bridge West 29th Line 2022 $512,000.00 O'Lay, x-joints. Brgs

Bridge 0330 Concrete Rigid Frame Bridge Road 78 2022 $180,000.00 Bridge wall, deck drains

$692,000.00
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